**SBEnrc Project Progress – Quarterly Report**
*01 Apr to 30 Jun 2026*

| | |
|---|---|
| **Project Number & Title** | Project 2.11.5 Sustainable Procurement for Modern Methods of Construction |
| **PSG Chair** | Davina Rooney |
| **Project Leader** | Yingbin Feng |

| | | | | | | |
|---|---|---|---|---|---|---|
| Overall Project Health and Delivery | Major issues or delays | ☐ | Minor issues or delays | ☐ | Progressing as planned | X |

**Comments on project health/delivery**:
The project is progressing as planned.

**Progress against milestones/deliverables**:

| No. | Description | Milestone or Deliverable? | Planned Due Date | Completion/ Forecast Date |
|---|---|---|---|---|
| 1 | PSG#1 Project Commencement<br>• Pre-Payment Approved by Board<br>• Uptake and Impact Measures<br>• Final Factsheet<br>• Final Case Study Summaries | Milestone | 06/05/26 | Completed |
| 2 | PSG #2 –<br>• Literature Review<br>• Any other specific deliverables per project as agreed by SBEnrc<br>• Quarterly Report 1 | Milestone | 04/08/26 | Completed |
| 3 | PSG #3 –<br>• Half Year Review<br>• Quarterly Report 2<br>• Industry Partner Engagement Sessions as agreed by SBEnrc | Milestone | 20/10/26 | 20/10/26 |
| 4 | PSG #4 –<br>• Quarterly Report 3<br>• Research and Case Study Summary Presentations as agreed by SBEnrc<br>• Draft Uptake and Impact Report | Milestone | 09/02/27 | 09/02/27 |
| 5 | PSG #5 –<br>• Half Year Review<br>• Quarterly Report 4<br>• Including Industry Dissemination Outputs (Project Website) as agreed by SBEnrc<br>• Knowledge transfer/Industry Adoption Plan (Item 2.7) as agreed by SBEnrc<br>• Draft Research Report<br>• Draft Industry Report | Milestone | 11/05/27 | 11/05/27 |
| 6 | PSG #6 (Final) –<br>• Quarterly Report 5<br>• Final Industry Report (pre-approval) | Milestone | 10/08/27 | 10/08/27 |

| | | | | |
|---|---|---|---|---|
| | • Final Research Report (pre-approval)<br>• Communications package (includes YouTube video and graphically designed and technically reviewed 16-24 page Industry Report).<br>• Final Uptake and Impact Report | | | |
| 7 | Knowledge transfer/research into practice, Executive Briefing as agreed by SBEnrc | Deliverable | 30/09/27 | 30/09/27 |
| 8 | Project Completion – Final approved Industry Report and Research Report | Deliverable | 30/09/27 | 30/09/27 |
| 9 | Final Project Video | Deliverable | 30/09/27 | 30/09/27 |
| 10 | Final Uptake and Impact Report | Deliverable | 30/09/27 | 30/09/27 |

**Progress <u>this quarter</u>**:

- PSG meeting #1 was held on 6 May 2026 with 17 participants from industry, government and research organisations.
- An Interim Literature review report was provided to provide a theoretical and practical context for this project
- Case study summary was completed.

**Fresh engagement/investment/collaborations <u>this quarter</u>**

- Project Leader completed a two-day training program on Legal Essentials for Off-site Construction
- ARC grant briefing session with TfNSW and Atlas - Low-carbon Concrete for prefab

**Project outputs and communications <u>to date</u>:**

- The project is at its early stage
- Project Fact Sheet, available at: https://sbenrc.com.au/project/2-11-5-sustainable-procurement-for-modern-methods-of-construction
- Project Leader Yingbin Feng presented the Sustainable Procurement theme and new project and joined the Panel discussion at WSBE26 in Melbourne in June.
- Industry Chair Davina Rooney delivered a keynote titled, “Sustainability Mega Trends and role of Procurement Bringing Scale” at the CRIOCM2026 international conference in Sydney.
- Project Leader Yingbin Feng and Industry Partner Marco Liang delivered a webinar titled, “From Sustainability Ambition to Procurement Action: Delivering ESG in Construction” for AIQS in July 2026.