**SBEnrc Project Progress – Quarterly Report**
*01 July to 30 September 2026*

| | |
|---|---|
| **Project Number & Title** | 2.11.5 Sustainable Procurement for Modern Methods of Construction |
| **PSG Chair** | Davina Rooney |
| **Project Leader** | Yingbin Feng |

| Overall Project Health and Delivery | Major issues or delays | ☐ | Minor issues or delays | ☐ | Progressing as planned | ☒ |
|---|---|---|---|---|---|---|

**Comments on project health/delivery**:

The project is progressing as planned.

**Progress against milestones/deliverables**:

| No. | Description | Milestone or Deliverable? | Planned Due Date | Completion/ Forecast Date |
|---|---|---|---|---|
| 1 | PSG#1 Project Commencement<br>• Pre-Payment Approved by Board<br>• Uptake and Impact Measures<br>• Final Factsheet<br>• Final Case Study Summaries | Milestone | 06/05/26 | Completed |
| 2 | PSG #2 –<br>• Literature Review<br>• Any other specific deliverables per project as agreed by SBEnrc<br>• Quarterly Report 1 | Milestone | 04/08/26 | Completed |
| 3 | PSG #3 –<br>• Half Year Review<br>• Quarterly Report 2<br>• Industry Partner Engagement Sessions as agreed by SBEnrc | Milestone | 20/10/26 | Completed |
| 4 | PSG #4 –<br>• Quarterly Report 3<br>• Research and Case Study Summary Presentations as agreed by SBEnrc<br>• Draft Uptake and Impact Report | Milestone | 09/02/27 | 09/02/27 |
| 5 | PSG #5 –<br>• Half Year Review<br>• Quarterly Report 4<br>• Including Industry Dissemination Outputs (Project Website) as agreed by SBEnrc<br>• Knowledge transfer/Industry Adoption Plan (Item 2.7) as agreed by SBEnrc<br>• Draft Research Report<br>• Draft Industry Report | Milestone | 11/05/27 | 11/05/27 |
| 6 | PSG #6 (Final) –<br>• Quarterly Report 5 | Milestone | 10/08/27 | 10/08/27 |

DRAFT

| | | | | |
|---|---|---|---|---|
| | • Final Industry Report (pre-approval)<br>• Final Research Report (pre-approval)<br>• Communications package (includes YouTube video and graphically designed and technically reviewed 16-24 page Industry Report).<br>• Final Uptake and Impact Report | | | |
| 7 | Knowledge transfer/research into practice, Executive Briefing as agreed by SBEnrc | Deliverable | 30/09/27 | 30/09/27 |
| 8 | Project Completion – Final approved Industry Report and Research Report | Deliverable | 30/09/27 | 30/09/27 |
| 9 | Final Project Video | Deliverable | 30/09/27 | 30/09/27 |
| 10 | Final Uptake and Impact Report | Deliverable | 30/09/27 | 30/09/27 |

**Progress <u>this quarter</u>**:

- PSG meeting #2 was held on 4 August 2026 with 15 participants from industry, government and research organisations.
- Research team meetings on 20/07/2026 and 13/08/2026 with participants from WSU, RMIT and Curtin.
- Literature review report revised and finalised
- Ethics application covering WSU, Curtin and RMIT researchers completed
- Data collection plan and template created
- Quarterly Report 2
- AIQS Webinar on "From Sustainability Ambition to Procurement Action: Delivering ESG in Construction" delivered on 21/7/2026
- SBEnrc Board Room Briefing on 2/9/2026

**Recent engagement/investment/collaborations <u>this quarter</u>**

- Discussions about organising a CIB W065 panel session on sustainable procurement at NZBERS 2026 in New Zealand. Participants include:
  - Professor Graeme Larson, Joint-Coordinator CIB W065
  - Professor Monty Sutrisna, CIB Board Member
  - Dr Fei Ying, Senior Lecturer, Massey University
  - Yingbin Feng, Joint-Coordinator CIB W065
- Discussions regarding SBEnrc and RPL Central collaboration. Participants include:
  - Will Hackney, CEO of SBEnrc
  - Haowei Ruan, CEO of RPL Central
  - Marco Liang, Co-Founder of RPL Central
  - Yingbin Feng, Project Leader
- Discussions about TfNSW case study. Participants include:
  - Scott Fayers Scott.Fayers@transport.nsw.gov.au
  - Jason Lloyd Jason.Lloyd2@transport.nsw.gov.au
  - Sean Hocking Sean.Hocking2@transport.nsw.gov.au
  - Rocky Tsang Rocky.Tsang@transport.nsw.gov.au
  - Adriana Sanchez
  - Yingbin Feng
- Meeting with Duncan Maxwell, Digital Program Lead of Buidling 4.0 CRC – 4/9/2026

**Project outputs and communications <u>to date</u>:**

- Project Fact Sheet, available at: https://sbenrc.com.au/project/2-11-5-sustainable-procurement-for-modern-methods-of-construction
- Project Leader Yingbin Feng presented the Sustainable Procurement theme and new project and joined the Panel discussion at WSBE26 in Melbourne in June.

DRAFT

- Industry Chair Davina Rooney delivered a keynote titled, “Sustainability Mega Trends and role of Procurement Bringing Scale” at the CRIOCM2026 international conference in Sydney.
- Project Leader Yingbin Feng and Industry Partner Marco Liang delivered a webinar titled, “From Sustainability Ambition to Procurement Action: Delivering ESG in Construction” for AIQS in July 2026.
- Yingbin Feng and Mohamed Abdellah delivered a co-presentation at the SBEnrc Board Room Briefing on 2nd September 2026.
- Research Report #1 – Literature review

**Industry Quotes:**

*Three quotes from Core Partners (and industry bodies where applicable)*

DRAFT