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EXECUTIVE SUMMARY 

The present report summarises the findings of the Sydney Opera House (SOH) Case Study carried out as 

part of SBEnrc Project 2.34 Driving Whole-of-life Efficiencies through BIM and Procurement. This report 

is informed by outcomes from interviews and document analysis as they relate to the development and 

implementation of the Building Information Modelling (BIM) for asset management interface at the 

SOH. 

The SOH is an iconic Australian building with a long-standing history of innovative information 

management. This history starts with a challenging design and construction process which prompted 

what could be the first field-to-finish system for surveyors in Australia creating great efficiency gains, 

and now continues with the implementation of what is expected to be a fully integrated BIM asset 

management system. 

The SOH BIM journey started in 2004 with the Exemplar Project carried out by the Cooperative for 

Research Centre (CRC) for Construction Innovation which tested a partial digital facilities management 

model and made a number of recommendations in 2007 based on collaborative research with the SOH. 

Since then, BIM practices have been used for construction works and their information management 

team has endeavoured in completing the BIM REVIT /Architectural model. 

The SOH expects to achieve significant advantages from implementing BIM. Specific drivers identified 

were: 

 Having a single source of information 

 Information management issues related to the complexity of the asset 

 Improving safety 

 Addressing performing art requirements 

 Sustainability goals 

 Heritage listing status. 

During the past 10 years, the SOH has faced the following challenges in the development of their BIM for 

asset management system: 

 Software limitations/inadequacy 

 Limited funds 

 Data availability 

 Finding the right answer 

 Resistance to change 

 Public asset government requirements 

 Australia’s geographic isolation 

 Uniqueness of the SOH. 

Success factors identified for the development of a BIM for asset management strategy: 

 Inspiration and corporate culture 
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 External collaboration 

 Client involvement 

 Management vision. 

The SOH has taken an informed and involved client approach to the development of their BIM guidelines 

and requirements. They have carried out extensive research into international and national practices, 

significant stakeholder engagement and collaboration as well as maintaining close ties to industry and 

research groups. 

The SOH will aim to address the following expected challenges during the BIM solution rollout: 

 Required skills and training 

 Ensuring acceptance by end-users 

 Integrating the different databases. 

Future research will aim to understand specific benefits achieved from the implementation of the BIM 

interface for asset management systems.   
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1. ABOUT THIS REPORT 

This report summarises the findings of the Sydney Opera House (SOH) Case Study carried out as part of 

SBEnrc Project 2.34 Driving Whole-of-life Efficiencies through BIM and Procurement. The case study 

draws from: (i) an interview series with SOH staff at three levels of decision making (information 

management, strategy and section director); (ii) documents analysis of key documentation provided by 

SOH representatives and interviewees; and (iii) information provided by other sources previously 

involved with the SOH.  

2. ABOUT THE CASE STUDY 

In general, this research seeks to answer the following questions:  

(i) What frameworks and benchmarks exist nationally and internationally that could be applied to 
the evaluation of whole-of-life benefits gained from implementing Building Information 
Modelling (BIM) during procurement and asset management? 

(ii) What Key Performance Indicators (KPIs) and success criteria must be considered in order to 
measure and monitor financial benefits, productivity gains, effective team integration, 
sustainability/resource efficiency, disaster risk preparedness, and sustainability factors 
throughout the life-cycle of assets? 

(iii) How do existing procurement guidelines align with the defined KPIs and success criteria? 
(iv) What are the tangible and intangible benefits of implementing BIM in the procurement of 

building and infrastructure assets for different stakeholders? 

This case study aims to gain insight into the uptake of BIM in complex projects during the asset 

management stage. The interviews have been divided into two parts. Part I included three interviews 

carried out on 06 February 2015 and aimed to understand “the journey so far”, drivers, success factors 

and challenges as well as the expected role of BIM in the new system. Part II is to be carried out in July 

2015 including 6-8 interviews after the BIM for asset management interface had been rolled out. 

However, this section of the case study has now been postponed to be carried out as part of a new 

SBEnrc research project 2.46 Whole-of-life Value of Constructed Assets through Digital Technologies. The 

interviewees of Part I represented the client and are involved at different levels of decision making that 

pertain to the uptake, development and implementation of the new system. 

Prior to the interviews, the research team received several documents that were considered important 

background for developing the interview questions and this report. These documents included contract 

guidelines, presentations, technical specifications and model management plan.  

This research was carried out under a confidentiality agreement with the Sydney Opera House Trust and 

therefore the findings presented in this report are anonymised and have also been reviewed and 

approved for distribution to the Project Steering Group by a designated representative of the SOH. 

Additional supporting documentation was provided by SOH representatives and interviewees. These 

documents were analysed and coded into emerging topics following a similar methodology to the 

interviews analysis. Relevant information was then compared to the interviews findings and included in 

the present report. The source of the documentation and parties mentioned has also been anonymised 
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Figure 3 Scottish Ten Scanning (Linning, 2014a). 

4.2. BIM FOR ASSET/FACILITY MANAGEMENT 

We see BIM as a fairly key component of our future strategy for managing the building 

 SOH Interviewee (2015) 

In 2013, the SOH started to develop a concerted strategy to implement a BIM interface solution for 

asset management. The team first requested an expression of interest submission through a pre-

qualification questionnaire from which a short list of six organisations would be able to submit tenders. 

This second stage required consultants to create a detailed technical specification document of the 

proposed interface (Sydney Opera House, 2014b). Part of this effort included an end-user wish list 

survey, where system users were provided with the opportunity to express any capabilities that they 

would like to see in the new system. This solution will act as a centralised database and graphical 

interface for data associated with the management of the SOH asset and services, and is based on a BIM 

management plan. This document was developed through extensive research across international 

documents prepared by EAC (UK), American Institute of Architects, Revit, and previous SOH 

documentation (Sydney Opera House, 2014a).  

The objective of the management plan is to maintain a controlled modelling process 

through a phased development. Providing a structured basis of guidance for users both 

familiar and new to the Sydney Opera House model, it is anticipated that portions of this 

document are used to inform deliverables for capital projects and models created by 

partnering organisations outside of the Opera House. 

Sydney Opera House (2014a) 

The BIM for FM solution implementation will occur in two stages in order to test the robustness of the 

solution provided, and evolve the data linked to the model: (i) fully functional BIM and basic functions of 

the solution; and (ii) additional modules of functional requirements (Sydney Opera House, 2014b). The 

first stage is expected to be rolled out in early September 2015. 

The new BIM asset management system has the following purposes: 
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 To provide an accurate 3D digital representation of the Sydney Opera House 

 To act as the central placeholder for data associated with the management of the facility and 
services 

 To act as a base for future projects at Sydney Opera House, endeavouring to alleviate survey 
works and existing building modelling being carried out on future projects (Sydney Opera House, 
2014a). 

This system is expected to be a web based 3D graphical interface that will link an up-to-date geo-

spatially accurate model of the existing building and site to the major engineering documentation, 

maintenance and building management and control systems. The system is planned to be the single 

source of information for all regular building operational requirements, as well as on-going 

developmental works and projects. In the long term, the system is expected to be integrated with the 

Building Management and Control System (BMCS), linked to the security cameras system and used for: 

interactive training and inductions; creating an active timeline of the building; way finding applications; 

visual analytics (Figure 4); and other functions. It is also required that the new system is accessible from 

hand-held devices with security, barcode reading and image recording features (Sydney Opera House, 

2014b). Figure 5 provides a visual representation of the basic BIM interface for asset management 

functionalities. 

 

Figure 4 Sample View – Potential Visual Analytics (Linning, 2014a). 

The SOH is currently considering using Omniclass2 classification across the asset management system, 

integrating even financial and human resources systems. This classification is currently part of the 

standards used for construction projects (Sydney Opera House, 2011). They have also used the British 

                                                           
2 The OmniClass Construction Classification System is a classification system for the construction industry, 
developed by the Construction Standards Institute (CSI) and is used as a classification structure for electronic 
databases... OmniClass incorporates other existing systems currently in use, including MasterFormat™ for work 
results, UniFormat for elements, and EPIC (Electronic Product Information Cooperation) for structuring products 
(Sydney Opera House, 2011). 
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standard PAS55 and the international standard ISO55000 to develop their BIM policy and strategy for 

asset management. These standards have also been used to develop the service contract 

documentation integrating recommendations from the CRC for Construction Innovation exemplar 

project. 

 

Figure 5 The BIM interface Base Functionality (Sydney Opera House, 2014b) 

4.3. PERFORMANCE INDICATORS 

Performance management, therefore, is all about timely performance measurement, and 

senior management not only need to have this information, they need to have it in a 

format that enables strategic decision-making. 

CRC for Construction Innovation (2007) 

The CRC for Construction Innovation recommended developing KPIs that link service outcomes to asset 

condition and the role of FM as business enabler as well as using the model to support procurement 

processes. Based on this, they suggested the following service and asset KPI as examples (CRC for 

Construction Innovation, 2007): 

 Tour performance and number of people taking paid tours 

 Customer satisfaction growth 
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 Building presentation index and cleanliness of the building compared to “as-new” 

 Building fabric index3. 

This report (CRC for Construction Innovation, 2007) additionally mentions the following KPIs: 

 backlog liabilities 

 cleaning and waste management 

 energy 

 grounds 

 maintenance 

 operating costs 

 parking 

 recycling 

 refurbishment 

 security 

 statistical data 

 water usage 

 Cost of: 
o administration 
o airconditioning 
o carparking 
o cleaning 
o electricity 
o energy management 
o fire protection 
o gas and oil 
o insurance 
o landscaping 
o lifts and escalators 
o pest control 
o repairs and maintenance 
o security 
o supervision 

4.4. DRIVERS 

The ability to own, reuse, and properly manage building data throughout the facility 
lifecycle accrues significant advantages for the Principal. Consequently, the accurate 
creation, management, and stewardship of building information during project creation 
is of utmost importance. Data created during construction and refined during the project 
execution process provides a valuable resource for facility management (FM). 

Sydney Opera House (2011) 

This research identified the following drivers for developing and implementing the BIM for asset 

management system in the SOH. 

                                                           
3 Building Fabric Index (BFI) and a Building Presentation Index (BPI), is a method the SOH has adopted to measure 
general appearance, tidiness and cleanliness of functional spaces of the building (Linning, 2011). 
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4.4.1. SINGLE SOURCE OF INFORMATION 

The primary driver for the BIM interface solution is to be able to retrieve technical 

documents and information from existing systems within an intuitive, visual search 

solution.  

Sydney Opera House (2014b) 

BIM has been seen as an opportunity to merge a number of disparate sources of information currently 

available in different databases… just having one system where the data is fully integrated and you know 

is consistently working off the same baseline rather than having multiple systems (SOH Interviewee, 

2015). This ensures consistency and reliability across data sets. 

4.4.2. COMPLEXITY OF THE ASSET 

The complexity of the SOH results in having a large number of significantly different sections with 

different management requirements. In this sense having a 3D gateway was attractive to the 

management team. The use of BIM provides the opportunity to record elements that have been 

traditionally hidden from sight and difficult to pinpoint during refurbishment, repair and construction 

operations. For example, underground services and in-wall wiring recorded accurately in the BIM model, 

providing even images of the infrastructure before it is covered would reduce rework during future 

works.  

4.4.3. SAFETY 

Once the new asset management system is in place, the team expects to use the BIM model to plan and 

manage emergency responses as well as hazardous material tracking. It is envisioned that eventually 

emergency responders may have access to live feed of the CCTV cameras in the affected areas through 

the asset management interface as well as use the model for way finding and pinpointing hazardous 

materials. 

4.4.4. ART PERFORMANCE REQUIREMENTS 

Due to the functions of the SOH, the asset management requires the storage and tracking of a large 

number of materials and their information. This is currently saved in individual databases. Thus, being 

able to integrate them through a single interface would facilitate management. 

4.4.5. SUSTAINABILITY 

The building consumes significant quantities of energy and water. It is expected that the use of BIM will 

help SOH achieve their environmental sustainability targets. The second stage of development would 

aim to, for example, link the consumption meter to the model in order to produce better analyses and 

projections that can improve these aspects. By integrating a number of parameters such as cost, 

efficiency and other, it is expected that the system will help provide a more holistic approach to 

management and sourcing of plant and equipment that is also more economic. 
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4.4.6. HERITAGE LISTING 

The SOH is a heritage-listed asset with an expected life-span in the order of hundreds of years. BIM 

offers the possibility of tracking the history of changes to the SOH, including both structure and 

infrastructure, and would be a powerful tool for heritage management and monitoring type systems. 

The fact that the SOH team has to plan for such a long life-cycle also provides an incentive to own the 

copyrights to any software solution and models developed specifically for the SOH. 

4.5. CHALLENGES 

The following section summarises the challenges identified over the course of the last 10 years in the 

development of their BIM for asset management strategy and system. 

4.5.1. SOFTWARE LIMITATIONS/INADEQUACY 

We seem to be a long way ahead of the software industry in what we were looking to 

achieve... So trying to work out a method of actually delivering an information model was 

kind of tricky. 

SOH Interviewee (2015) 

The SOH team often required software capabilities that did not exist commercially and had to wait for 

the industry to “catch-up”. For example, during the VAPS project, a document type “BIM” was required 

within the project management software system. This led to the team approaching their project 

management software vendor who later developed the document type for use within the software. 

In general, it was the view of the interviewees that the most challenging factor which led to the 10-year-

long journey was the fact that the industry did not have commercially available software that were able 

to provide the capabilities required by the SOH.  

Additionally, commercial software copyright limitations were also mentioned. It has been important to 

the SOH to not be “locked-in” with a provider. One of the requirements that has driven the 

development of their BIM asset management system has been to be able to modify the software and 

model as new needs are identified and technology progresses. The model should be easy to use and 

update. This requirement is driven by the fact that the building is in constant flux and the model will 

need to be changed in-house frequently. It was observed that common software platforms such as Revit 

tend to be too complex for asset management and some software developers have struggled with the 

idea of allowing the SOH to carry out in-house updates to the system. Most important is that the 

solution and the technical document and information database are flexible and scalable. It is important… 

that they can add modules of different functionality to the solution, as well as adding more searchable 

databases and tables (Sydney Opera House, 2014b). 

In relation to software, it was also identified that a large proportion of the commercial BIM software 

packages have a specific focus on design and construction phases. However, the asset management and 
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facility maintenance capabilities are seen as lagging. This is especially important for heritage buildings 

such as the SOH which are expected to be in operation for hundreds of years.  

4.5.2. LIMITED FUNDS 

Having access to funds to fully develop the BIM model for a building as complex as the SOH has been 

challenging. The CRC for Construction Innovation exemplar project and the Scottish Ten project however 

provided a starting point and reduced the cost of developing the model. Around 2004, the cost of 

modelling just the Opera Theatre was about AUD600,000, to model the balance of the building, the 

shells and internal structures was outside the SOH budget strategy. 

4.5.3. DATA AVAILABILITY 

Closely related to funds, the availability and creation of data that could be used for the development of 

the model was also identified as a challenge. Initially, most of the data available to the SOH were 2D 

drawings from the 80’s. The work promoted by the CRC for Construction Innovation and undertaken by 

the Scottish Ten project helped address this challenge and the SOH team has been filling the data gaps 

since then. They have now developed a survey program to bring the whole building up-to-date and 

complement the data from the Scottish Ten and other construction projects carried out in BIM. 

4.5.4. FINDING THE RIGHT ANSWER 

Developing a strategy and logic behind the asset management system that would cover all the needs of 

the SOH precinct and services was identified as a challenge. To address this challenge, the SOH has 

engaged in research collaborations with a number of organisations such as the CRC for Construction 

Innovation, it has carried out extensive internal research and end-user consultation, and has engaged 

expert consultants such as BIMe and the BIM Academy. 

Additionally, being able to understand what were the real capabilities of the organisations who 

submitted an expression of interest was also considered a challenge because of the variety of 

approaches offered. The SOH addressed this challenge by engaging BIMe as expert consultant for the 

evaluation process. 

4.5.5. RESISTANCE TO CHANGE 

Challenges included convincing specific SOH staff members to change the contract requirements so the 

deliverables would be limited to one hard copy and an electronic bookmarked copy that could be 

directly uploaded to the operations and management system. 

Senior members of the construction teams have also had to adapt to the new way of working. Some of 

these roles showed resistance to a paperless project environment as well as tended to attribute any 

failure to the use of BIM. Resistance to change is also seen as a challenge due to the generational shift; 

new workforce generations will expect to work on 3D digital integrated environments and are likely to 

feel frustrated if forced to work on 2D due to senior management’s resistance to this technology. On the 
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other hand, it is frequently assumed that younger staff are familiar with the use of BIM, which is 

sometimes not the case.  

Collaboration is seen as requiring the identification of professional strengths and weaknesses of 

individuals to create a dynamic well complemented team with good communication skills. However, the 

SOH has found a level of resistance to a more collaborative approach to delivering projects across the 

supply chain. For example, stakeholders accepting the fact that there is a single model of which all 

groups need to work from and trust that there is no need to redraw sections that affect them, and 

avoiding micromanagement of other roles that have different expertise areas. 

4.5.6. PUBLIC ASSET GOVERNMENT REQUIREMENTS 

The SOH is a public asset and is required to work within the boundaries imposed by the Government of 

New South Wales Asset Management Guidelines. At times, this has meant providing information in 2D 

drawings to the government instead of the 3D BIM models available. 

4.5.7. AUSTRALIA’S GEOGRAPHIC ISOLATION 

Australia’s time zone has meant that many of the software developers are unable to provide support 

during working hours because the offices are based in the United States or Europe. This has made the 

SOH team more resourceful and innovative in many areas.  

4.5.8. UNIQUENESS OF THE BUILDING 

More than in most buildings, FM at Sydney Opera House is a core business function directly 

contributing to the visitor experience and therefore to the success of the business. 

CRC for Construction Innovation (2007) 

The SOH is considered a unique building due to its use pattern and type of equipment requirements. 

Therefore to apply a standard governance framework becomes challenging as well as predicting the 

useful life of plant and equipment. The SOH is opened seven days a week with equipment running 

depending on the day’s performance schedule, therefore typical equipment use projections are not 

applicable. This has led the SOH to seek and develop more specialised approaches to asset management 

and governance. 

We have unique needs and if we were to just go with a vanilla solution then the air conditioner would 

turn on at seven o’clock in the morning and turn off eleven o’clock at night and we would have consumed 

all that power we didn't need to (SOH Interviewee, 2015). 
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4.6. SUCCESS FACTORS 

We are in this somewhat unique position to actually implement a true facilities 

management tool based on the hard work that’s gone on for the last ten years trying to 

get all our systems to be compatible, streamlined and unique. 

SOH Interviewee (2015) 

The following were identified as success factors in the development of a BIM for asset management 

strategy. 

4.6.1. INSPIRATION AND CORPORATE CULTURE 

The SOH is among the most famous buildings in the world. The inspiration provided by this fact is 

considered to be a key factor in being able to engage “the right people” and successfully implement BIM 

for asset management. The design itself was observed to inspire the staff to be more innovative and this 

being ingrained in the organisational culture through strategic objectives that aspire to progress and 

innovation.  

Because the building was built from the best practice… we’re always questioning I guess 

and making sure are we doing it at the best? 

SOH Interviewee (2015) 

The iconic nature of the building has also inspired a significant level of attention from different 

stakeholders to seek establishing links to the SOH and contributing to the BIM for the asset 

management development journey. People have assisted us and included us in the conversations of 

what they have been doing and what they can do to assist us (SOH Interviewee, 2015). 

4.6.2. EXTERNAL COLLABORATION 

It was considered that interacting with other parts of the industry through collaborative research 

projects has provided the SOH with the opportunity to learn more about other initiatives that might be 

relevant and networking with other organisations to stay up-to-date.  

4.6.3. CLIENT INVOLVEMENT 

The fact that the SOH is the owner and operations manager was seen as success factor. This and the 

expected long life-span of the building has driven the SOH team to develop their systems with the future 

always in mind in order to “future proof” the building. 
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4.6.4. MANAGEMENT VISION 

The leadership and vision of specific individuals within management was seen as a key factor that has 

helped the SOH develop their BIM strategy and scope, and is expected to be an important factor during 

implementation. 

4.7. CLIENT APPROACH 

The SOH has been in this BIM journey for ten years which has allowed them to carefully choose the 

standards and processes that best suit the needs of the precinct as well as becoming a well-informed 

client. This is seen as a risk mitigation strategy by allowing the SOH team to learn from the experiences 

of previous implementers and develop a system that perfectly suits their needs. Additionally, the SOH 

has seen becoming more informed and involved as a necessity due to the industry lagging behind in 

developing BIM solutions for asset management. This has also been driven by the observed tendency of 

commercial developers to promote “one-size-fits-all” solutions that would not suit the needs of the 

SOH. This role of well-informed and innovative client is often acknowledged by the industry by inviting 

SOH representatives to speak at conferences about BIM for FM as well as by the New South Wales 

Architect who has shown a focus on implementing BIM. 

It was acknowledged that taking this more proactive approach requires more time investment in staying 

up-to-date with industry progress and requires a constant awareness of the consequences of decisions 

made, so we’re not painting ourselves into a corner in a dead-end solution (SOH Interviewee, 2015). 

However, the benefits are considered to offset the cost. This approach will also help the SOH to 

understand the reasons behind decisions made in the system development and make better informed 

decisions in future scenarios. 

Being a more involved client has also led the SOH to introduce non-price criteria in their tender 

evaluation which include the talent and skills that tenderers may bring to the SOH. The SOH has also 

developed a service performance scoring and management system based on the work initiated with the 

CRC for Construction Innovation. 

4.7.1. DECISION-MAKING AND LEARNING PROCESS 

The way you learn is by enquiring, by talking… and looking and listening to other people 

and taking on board what they have to offer. 

SOH Interviewee (2015) 

The decision-making process in the SOH regarding BIM system requirements and development are 

based on management trusting their team knowledge-based recommendations and self-education 

about BIM through attending industry forums and staying up-to-date. Additionally, the SOH has 

endeavoured in maintaining close ties with industry groups in order to learn from them.  

If you want to succeed you have to take everyone on the journey with you. 
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SOH Interviewee (2015) 

Stakeholder engagement and active dialogue are key parts of decision-making and learning processes in 

the SOH. This open-to-suggestions approach is reflected on their guidelines stating that to achieve this 

final FMI system, Sydney Opera House BD&M portfolio is open to any suggestions and encourages 

conversations to advance BIM and its adoption (Sydney Opera House, 2011). An example of this was the 

BIM for asset management scope development. Part of this process included a needs analysis and 

internal survey followed up by a workshop with end-users to gather a wish-list of the scope of the new 

system. In another example, the SOH started a peer-review process of the operation and maintenance 

information system. Outcomes of this effort were later used to produce standard templates. 

The SOH also carries out a great deal of research into international best practices and published works in 

order to develop their own practice guidelines. 

4.7.2. PREPARATION FOR TRANSITION 

The main steps taken to prepare for the transition into the new system are:  

 Data collection in formats that are interoperable with most systems 

 Ensuring that construction projects capture and provide data required for new systems 

 Ensuring that different software packages are compatible 

 Developing a cultural change plan  

 Understanding how services management will be affected and can be improved by the 
introduction of the new system 

 Carry out user workshops to provide information about specific benefits, do stakeholder 
consultation and train users using standard systems. 

4.8. EXPECTED CHALLENGES DURING IMPLEMENTATION 

The following challenges during implementation are expected to be addressed in the coming months.  

4.8.1. SKILLS AND TRAINING 

A new skills and training strategy needs to be developed in order to ensure the new system is being used 

according to specifications and ensure quality of the data input. 

4.8.2. ACCEPTANCE BY END-USER 

It was seen as paramount to gain acceptance by end-users in order to ensure that the system is being 

used appropriately and to its maximum potential. If the end-users are not able to understand the 

potential benefits from using the new system it is possible that they will resist the change and revert to 

previous methods. Because they have never used a similar system before, it is possible that they will 

distrust the new work model. To address this risk the SOH is planning on working closely with system 

end-users, including at an individual level. It is expected that the initial wish list survey carried out to 

define the ideal BIM for asset management system will be useful in this transition. It will provide users 

with ownership over the changes made as they relate to their own wishes. 
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4.8.3. DATABASE INTEGRATION 

Currently, the SOH has a number of databases used to manage the asset and several of these systems 

have their own barcode and identification classification. In order to transition into a fully integrated 

system, these databases will need to be analysed and “cleaned”. 
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6. APPENDICES 

6.1. SYDNEY OPERA HOUSE BIM FOR FM OBJECTIVES 

 

Figure 6 Objectives under Digital Modelling. The “Delivered to Date” column is a brief summary of what has 

transpired to date and what is being implemented. “Progress to Achievement” provides a graphical 

representation of implementation (Linning, 2014b). 

 

Figure 7 Objectives under Oriented Architecture. The “Delivered to Date” column is a brief summary of what has 

transpired to date and what is being implemented. “Progress to Achievement” provides a graphical 

representation of implementation (Linning, 2014b) 
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Figure 8 Objectives under Enterprise Framework. The “Delivered to Date” column is a brief summary of what has 

transpired to date and what is being implemented. “Progress to Achievement” provides a graphical 

representation of implementation (Linning, 2014b) 
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Figure 9 Objectives under Advantages of an Integrated Digital Model. The “Delivered to Date” column a brief 

summary of what has transpired to date and what is being implemented. “Progress to Achievement” provides a 

graphical representation of implementation (Linning, 2014b) 
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